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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 616 Date: 01-Aug-2012 Wednesday
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Shift Hours: 07:00 am 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 58

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the cable jacking system . & on the
jacking saddle preparations .They started at 7:00 AM.

Anthony , Augie , Casey , Jacob, & Jonathon had to work on the cable jacking system. Crews had to
work n the 76 mm. Rods on the South main span . They started at PP # 66 at 7:30 AM. Crews had to fly
the rods , run through the lower beam , lift & run it through the upper beam , place washers & nuts . Crews
were done at 9:30 AM.

After that , crews had to fly , & set the lower jacking brackets , & the jacks . They started at 9:25 AM.
They were done at 12:00 PM.

In the afternoon , crews had to mobilize their tools , equipments, & the Terex crane to work on the rods
at PP # 74 . Following the same procedures as on the previous location . Crews started at 1:00 PM. They
were done at 2:45 PM.

Scott had to operate the Terex crane . He had to work on the South main span with the rods installation
crews . Jeffery had to operate the Gradall forklift . He had to work with all crews on the site .

Gary , Hayes , & Jose came to the site at 11:00 AM. Crews had to work on the jacking system on the
North main span . Crews had to install the rods at PP # 66 . Crews had to mobilize their tools ,
equipments , & the 90 ton Grove crane to the site . They were done at 1:30 PM. Following the same
procedures in installing the rods on the North main span . They started to install the rods at 1:40 PM.
Crews were done at 2:20 PM.

After that , crews had to mobilize to work on the rods at PP # 75 . They started to install the rods at
2:25 PM. Crews were done at 3:00 PM. No jacks were delivered to the site for both locations .
All crews had to wrap up their tools & equipments. They left at 3:10 PM.

Kevin had to operate the 90 ton Grove crane . He had to work with the North main span crews .

Jacking saddle crews on the West end had to work on the jacking system frame assemblies & on the
preparation for the load transfer . Crews had to disassemble the jacking frames & accessories on the W
line , mobilize to the site , lower them into the bent cap cells & re-assemble the pieces .

Matt , Pablo , Lonny , Mathew , & Rene had to work on the South cell . James , Ryan N. Tony ,
& Jonathon had to work on the North cell .

In addition to that , North cell crews had to drill & anchor accessory plate , Lift & set the upper frame .
James & his crews started at 7:00 AM. They were done at 4;50 PM. Ryan left at 3:00 PM. All other crews
left at 5:00 PM.
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South cell crews started at 9:00 AM. Crews were done at 2:50 PM. They left at 3:00 PM. Check bob's
report for detailed activities .

Jacob had to weld the top plates on the upper frames for both North & South cells . He started at 12:40
PM. He was done at 4:15 PM. Jacob had to wrap up his tools & equipments . He left at 4:30 PM.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

4.00

2321

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

4.00

002061

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM Jacob StaffordIronworker 3.00 2.00 0.00 5.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

JNM PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

GEN GARY ANDERSONIronworker 4.00 0.00 0.00 4.00

JNM HAYES BATISTEIronworker 4.00 0.00 0.00 4.00

JNM JOSE ALFAROIronworker 4.00 0.00 0.00 4.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00
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